

City Engineering Department

Quarterly Department Report

May 2015

ENGINEERING:

Working on a vast range of projects including but not limited to:

- **Boardman Lake Trail**
 - **West End Beach Trail**
 - **Boardman River Boat Launch**
 - **Opera House Dressing Room**
 - **Various parking lots**
 - **Garland Street Reconstruction**
 - **8th and West Front Street Bridge Reconstruction**
 - **Pine Street Pedestrian Way Bridge and TCLP Undergrounding Project**
 - **West Front Street Reconstruction Projects**
 - **Multiple Special Improvement Districts, including sidewalks and curbs**
 - **Paving and Resurfacing Projects**
-
- More specific Project information is noted below:
 1. **Division Street-** CC discussion to implement citizen committee recommendations. \$500,000 Roads and Risk Reserve funds were allocated in December 2013 for PEL process (part of the NEPA process) *MDOT hired CDM Smith as a consultant to lead the PEL process. Local Agency Committee formed, Public Input Sessions planned. PEL process to be complete by Summer 2015.*
 2. **Boardman Lake Avenue-** a new road between 8th Street and 14th Street that consists of four basic components: Railroad Wye Relocation, Street Right-of-way acquisition, Street Construction and the Boardman Lake Trail (detailed below). *Project discussions continue.*
 3. **Boardman Lake Trail West extension-**Project scope includes the extension of the Boardman Lake non-motorized trail from approximately 10th Street to 14th Street (2,900 linear feet), a connection to the Old Towne Neighborhood, and the addition of a lakefront recreational area that will feature a fishing dock, kayak/canoe small watercraft launch, shelter, picnic areas and seating. A \$210,000 Natural Resources Trust Fund Grant was received in October 2012. *Plans approved by the State in March. Construction contract awarded in July, construction began in August, project substantially completed in December. Punch list items remain including repair of the damaged concrete.*
 4. **West End Beach Trail and Access Project (Slabtown Beach)-**The scope of work includes the extension of a non-motorized trail along the north side of M-72/West Grandview Parkway from the parking lot at West End Beach to Elmwood Avenue, a distance of approximately 1,100 feet; a pedestrian crossing of M-72/West Grandview Parkway near the alignment of Elmwood Avenue connecting the trail extension with neighborhoods and trail networks to the south. North of the trail crossing intersection, a small viewing platform and ramped access to the beach will be constructed; also a stormwater treatment structure will be installed to separate oil and grit street runoff and reduce this current form of point-source pollution directly into Grand Traverse Bay. A \$173,931.87 MDOT Enhancement Grant was awarded in 2012 for the construction of the project. *MDOT bid letting process occurred in August, Construction began September 2014 and was substantially complete in November. Punch list items remain.*
 5. **Boardman River Boat launch Project-** Scope of work includes installation of new launch and piers, dredging, a universally accessible canoe/kayak launch, resurfacing the parking lot, installation of retaining walls near the launch and turnaround to stabilize eroding site banks, installation of trees and native plantings, and boat cleaning/invasive species education signage. A \$156,250 Waterways Grant received in December 2013, a \$80,000 Coastal Management Program grant, and local foundation grant of \$50,000 received in 2012 for project construction. *Joint permit applied for in July 2014- a request for additional information was received*

City Engineering Department

Quarterly Department Report

May 2015

in September 2014. Environmental soil contamination caused project design delays. Coastal Zone Management Program grant was lost due to change requests and inadequate time to complete project. City reapplied for CZM funding on December 30, 2014. MDEQ and ACOE construction permits received. Construction pending further funding, likely to occur in 2016.

- 6. Opera House Dressing Room-** *Contract awarded to Contractor and construction began in December. Project substantially complete with punch list items remaining.*
- 7. Senior Center Facility Renovation-** *Architect has been retained for design services and has prepared preliminary floor plan options; project is in the fundraising stage.*
- 8. Clinch Park-** *Corrective action for 2013 project, fencing, tunnel drainage, water feature. Ongoing discussions with legal staff.*
- 9. Fuel Island Repair-** *Repair and upgrade fuel pump facility. No activity.*
- 10. Parking lots**
 - a. *D, O, P, V, W &N- coordinate with TC Parking System. Lot V is included in Paving and Resurfacing Phase 2. Lot N is pending Washington Place ongoing discussions.*
- 11. Lake Street Streetscape-** *Street reconstruction with streetscapes, pending property owner participation*
- 12. East Front Street Streetscape-** *Street reconstruction with streetscapes, pending property owner participation*
- 13. Garland St. Reconstruction/streetscapes** - *Infrastructure improvement; realign street; improved access. Private is a special improvement district. Redirect Garland Street from Grandview Parkway to Union Street on the east end; provide a shared space street for pedestrians and motor vehicles. Fleis and Vandenbrink has been hired for design and engineering. Property/Right-of-way acquisition; 2015/16 planned construction.*
- 14. Bridge Projects-**
 - a. *Eighth- Replace bridge deck using MDOT Critical Bridge Funds for the 2013 fiscal year. Prevent further deterioration resulting in more costly repair/replacement and ultimately bridge failure. Receiving MDOT Critical Bridge Funds for FY2013 for \$750,000. Design and Development with a planned winter 2015/spring 2016 construction.*
 - b. *Front Street Bridge and West Front Street Streetscape- Prevent further deterioration resulting in more costly repair/replacement and ultimately bridge failure. Receiving MDOT Critical Bridge Funds for the FY2013. Received \$1,000,000 RRR Funds. Street Design and Development complete. Currently under construction. Estimated completion planned for 7/2/15. The project design for the bridge is behind schedule and may be scheduled for winter 2015/spring 2016 construction.*
 - c. *Pine Street Pedestrian Bridge- Pedestrian walkway and bridge over the Boardman River connecting West Front Street with Grandview Parkway. Spring 2015 planned construction in coordination with TCLP and Uptown development.*
 - d. *S. Cass Street Bridge Rehabilitation- Repair existing bridge with funding from MDOT Bridge Program- planned 2016 construction*
 - e. *Park St. Bridge Repair – Rehabilitate bridge superstructure. Funding from MDOT Bridge Program approved for the 2017 fiscal year*
- 15. Paving and Resurfacing 2014**
 - a. *Santo, Santo alley, Barlow, Birchwood/Kewaunee intersection and Lot V- Contract awarded, project underway with planned completion mid-June 2015.*
 - b. *West Front Street Reconstruction (west city limits to Elmwood)- Project is complete with punch list items remaining. The pedestrian flashing beacon and select (dead) tree removal to be installed by the end of June 2015.*
- 16. Paving and Resurfacing 2015-** *all phases are currently in design development.*
 - a. *Phase 1- Union Street and Plainview Street*
 - b. *Phase 2- E. State Street and Franklin Street*
 - c. *Phase 3- Ninth Street and Eleventh Street*

City Engineering Department

Quarterly Department Report

May 2015

17. Special Improvement District Projects

- a. Barlow Street Parking- Add paved shoulder and curbing to address tree lawn parking- *currently under construction. Planned completion date is 5/20/15.*
- b. Station Street- Add curb to alley in conjunction with Deport Project- *currently under construction. Planned completion date is 5/20/15.*
- c. Alley north of West Front east of Monroe Street- *pending property owner petition*
- d. Alley south of Grove Street between Grant and Bates Street- *To be complete by mid-June 2015.*
- e. North Orchard between Sheridan and West Orchard- *property owner petition failed.*

18. 2015 Water Treatment Plant Monitoring and Control Improvements Project- Mechanical upgrades at the Water Treatment Plant (WTP) including: master meters, control valve actuators, valves, magnetic flow meters, and pressure relief valves. Install a new SCADA system for monitoring. Install radio communication equipment between WTP and remote water system components. *Project designed by a consulting firm, awarded and under construction. Engineering is performing limited work for contract administration with the project lead by the DPS Director/Water Plant Superintendent.*

19. 2014 Sidewalk Replacement and Gap Infill Project- Sidewalk replacement locations are on 9th between Lake and Union Streets and between Pine and Division Streets; and Maple between 10th and Griffin Streets. Gap infill locations are 1) Maple between Griffin and 14th Streets, 2) Fourteenth Street between Division and Maple on the north side and between Oak and Pine on the north side, 3) Bay Street between M72 and Ramsdell, 4) Division Street from Bay to north of Randolph Street, 5) Barlow Street between Carver and Boon, and 6) Eighth Street between Terrace and Cromwell. *Construction planned 2014-15. Sidewalk replacement sections complete except for 9th Street which is planned to be complete by early summer. Infill locations 1 and 3 complete, location 2 complete pending agreement with 5/3 Bank. Locations 5 and 6 to be completed by mid-summer 2015.*

20. 2015/16 Sidewalk Replacement and Gap Infill Project- *Currently in design development.*

21. 2015 Pavement Preservation- *Currently in project design phase, planned to go out for bids in June 2015.*

22. 2015 Gillis Street Sewer Project- *Currently in design/development. Expect fall 2015 construction.*

23. 2015 Emergency Water Main Repair Project- *Water mains need repair on Union Street, Lake Avenue and Union Street Dam. Currently in design development.*

24. SAW Grant and related Sanitary Sewer and Storm Water Systems Asset management plans- *\$2 million grant awarded, grant agreement executed, implementation underway*

25. SAW Grant flooding survey- *The City is assessing its Storm Sewer infrastructure as part of the SAW grant. Feedback is being sought from residents. Surveys were sent in the monthly utility billing and are available online.*

26. Stormwater Cleaning and Televising project- *Task 5 of the SAW Grant includes televising and completing a condition assessment. The work will televise and rate the condition for about one half of our storm sewer system pipe inventory using the National Association of Sewer Service Company's (NASSO) Pipeline Assessment Certification Program (PACP). This PACP program will provide the consistency to be able to compare the condition all of the different pipes locations uniformly. A contract was awarded and work is underway.*

27. Traverse City Public Pier Project- *Consultant presented preliminary design documents to City Staff. Engineering Department will review Design Development plans as submitted by the consultant.*

28. Permit review- *Right-of-way and soil erosion project reviews are ongoing*

29. Traffic counts and speed counts- *ongoing throughout the year*

30. Munson Cowell Family Cancer Center- *Construction is underway*

31. Development Projects- *Projects including Hotel Indigo, Habitat for Humanity at the Depot, Uptown, 124 W. Front, NMC, Crystal Cove (Lake Ridge), Northwinds (Lake Ridge), Lake Ridge Drive Townhouse, 517 Wellington, Bay and Randolph (2 projects), Front & Garfield development, The Moorings, East Bay Plaza and Washington Place are in different stages of planning and construction and we continue to monitor their progress.*