



**PUBLIC SERVICE ANNOUNCEMENT
FOR IMMEDIATE RELEASE**

Contact: Zach Cole, Civil Engineer II
(231) 922-4492
zcole@traversecitymi.gov

Issued: October 21, 2025

Griffin, Ninth, and Twelfth Reconstruction Updates
Griffin and Union Intersection Closure Begins October 22, 2025

Traverse City – Motorists, bicyclists, and pedestrians should be aware that the City of Traverse City’s contractor, Team Elmer’s, will continue work on three reconstruction projects on Griffin, Ninth, and Twelfth Streets.

Griffin Street Reconstruction Updates and Completion Date Extended

Griffin Street reconstruction, between Pine and S. Union Streets. Contractors will begin watermain work at Union Street for the Griffin Street reconstruction project on Wednesday, October 22, 2025. The intersection will close and is anticipated to be completed in the Union Street location by November 14, 2025, weather permitting.

During work, the roadway and sidewalks at the Union and Griffin Streets intersection will be closed. All traffic will be detoured south on Cass Street. Access to driveways and nearby side streets will be maintained as much as possible; however, some temporary restrictions may be necessary during specific construction activities. Proper barricades and signage will be in place to ensure safety and provide clear directions.

The project completion date is now anticipated for November 14, 2025, weather permitting.

Ninth Street Reconstruction Updates and Completion Date Extended

Ninth Street reconstruction, between Union and Cass Streets. The contractor began subgrade and gravel work the week of October 20, 2025. Concrete, curb, driveways, and sidewalks are anticipated to begin the week of October 27, 2025.

The project completion date is now anticipated for November 14, 2025, weather permitting.

Twelfth Street Reconstruction Updates

Twelfth Street reconstruction between Union and Cass Streets. All concrete work is completed. The week of October 20, 2025 topsoiling began. Paving activities are anticipated to begin the week of October 27, 2025.

The project is anticipated to be completed November 14, 2025, weather permitting.

This construction will generate dust, noise and cause inconvenience. We would like to thank you in advance for your patience and cooperation. Please feel free to call Zach Cole at (231) 922-4492 if you have any questions, comments or concerns about the work or the schedule.

The Griffin, Ninth, and Twelfth Street Projects are part of the 2025 Reconstruction Project. Learn more, <https://www.traversecitymi.gov/projects/2025-2026-pavement-preservation-and-reconstruction-project.html>

###